
CITY OF SANTA CLARITA 

OLD TOWN NEWHALL PARKING STRUCTURE PROJECT 

DESIGN BUILD “REQUEST FOR PROPOSALS” MILESTONE DATES 

                                             ACTION ITEM                                                Assigned to            DATE             Business Day(s)            DAY                STATUS 

1 Issue Prequalification Notification Letters to Shortlisted 
Proposers 

City May 12, 2016 
4:00 PM 

1 Day Thursday Completed 

2 Bridging Documents Completed Ready for Design Build RFP      Walker May 25, 2016 1 Day Wednesday Completed 

3 Issue RFP to Shortlisted Proposers (Procurement Stage 2) City May 25, 2016 
5:00 PM 

1 Day Wednesday Completed 

4 Start City Council Agenda Report City June 6, 2006 1 Day Monday Completed 

5 Mandatory Pre-Proposal Conference / Site Visit 10:00 AM 
at the City of Santa Clarita in the Century Room located on 
the First Floor. 23920 Valencia Blvd., Santa Clarita, CA 
91355 

City      
Proposers 

June 8, 2016 9 Days from  
# 3 

Wednesday Pending 

6 Submit Draft City Council Agenda Report City June 21, 2016 11 Days from 
# 4       

Tuesday Pending 

7 Submit RFP’s  to City Proposers June 24, 2016 
2:00 PM 

21 Days from      
# 3 

Friday Pending 

8 Evaluates RFP’s City June 27th & 
28th  2016 

1 Day from  # 
7  

Monday 
Tuesday 

Pending 

9 Initial Interviews with Proposers (Confidential) City      
Proposers 

June 29, 2016 
8:00 AM to 

4:00 PM       
(2 Hour 

Interviews) 

3 Days from  
# 7 

Wednesday Pending 

10 Proposers Submit Best and Final Offers Proposers July 5, 2016 
10:00 AM 

3 Days from  
# 9 

Tuesday  Pending 

11 Final Interviews with Proposers (If Required by City) City      
Proposers 

July 6, 2016 
8:00 AM to 

4:00 PM       
(2 Hour 

Interviews) 

1 Day from    
# 10 

Wednesday  Pending 

12 Conditional Award of Design Build Contract City 
Council  

July 12, 2016  1 Day Tuesday Pending 

13 Contract Routing City July 13, 2016  1 Day Wednesday Pending 

14 Issue Design Build Contract and Design Notice to Proceed 
(Pending Old Town-Main, LLC Start of Environmental Clean 
Up) 

City July 14, 2016 1 Day Thursday Pending 



15 Submit Elevations and Color Boards to Planning Staff Design 
Build 
Team 

July 29, 2016 11 Days   
From # 14  

Friday Pending 

16 Present Elevations and Color Boards to Council Ad Hoc 
Committee 

City 
Design 
Build 
Team 

August 12, 
2016 

10 Days from 
# 15 

Friday Pending 

17 Submit Plans for City Review  (1st Submittal) Design 
Build 
Team 

Aug 29, 2016 
4:00 PM 

1 Day Monday Pending 

18 Site Visit with Council Ad Hoc Committee to View Mock 
Ups 

City Sept  15, 
2016 

1 Day Thursday Pending 

19 Return Plan Check Comments to Design Build Team         
(1st Check) 

City Oct 7, 2016 
4:00 PM 

28 Days from 
# 17 

Friday Pending 

20 Submit Revised Plans to City for Review  (2nd Submittal) Design 
Build 
Team 

Nov 4, 2016 
4:00 PM 

18 Days from 
# 19 

Friday Pending 

21 Return Plan Check Comments to Design Build Team        
(2nd Check) 

City Dec 2, 2016 
4:00 PM 

17 Days from 
# 20 

Friday Pending 

22 Issue Second Notice to Proceed for Construction (Pending 
Old Town-Main, LLC and Laemmle Newhall, LLC Close of 
Escrow) 

City December 19, 
2016 

1 Day Monday Pending 

23 Submit Revised Plans to City  (3rd Submittal) Design 
Build 
Team 

Dec 19, 2016 
4:00 PM 

11 Days from 
# 21 

Monday Pending 

24 Return Plan Check Comments to Design Build Team         
(3rd Check) 

City Jan 6, 2017 
4:00 PM 

11 Days from 
# 23  

Friday Pending 

25 Submit Revised Plans to City for Issuance of Permit                           
(4th  and Final Submittal) 

Design 
Build  
Team 

Jan 13, 2017 
4:00 PM 

5 Days from  
# 24  

Friday Pending 

26 Issue Project Permits City Jan 20, 2017 
4:00 PM 

5 Days from  
# 25  

Friday Pending 

27 Start Construction  Design 
Build 
Team 

January 30, 
2017 

1 Day Monday Pending 

28 Complete Construction and Obtain Certificate of 
Occupancy from City 

Design 
Build 
Team 

March 30, 
2018 

14 Months 
From # 27 

Friday Pending 

RP 06-02-16 ** All Dates Subject to Change 


